ID WBS Task Name Contact | Resource Duration
o Initials
95 3.1.4.9 Operations Policies doc: Release version v1.1 AL AL 16 days
388 {f:}} 6.4.4 Track data migration to SAM storage AL AL 67 days
198 3.5.1.2.211.21 Evaluate options for proceeding: std config, less space, old restore, etc. AL AL,ASB 6 days
205 E@ 3.5.1.2.2.10.5 MOOQT: Site ops drains and take production fwd node offline AL LCG 0 days
260 | 35214 Deploy/observe tools for auto-clean up of SamGrid job queue GG PM,SS 3 days
189 3.5.1.2.25.8 REX ops re-installs software on Fwd Node 3 AL SS 1 day
190 3.5.1.2.25.9 REX ops re-tests Fwd Node 3 AL SS 1 day
191 3.5.1.2.25.10 Deploy Condor patch to Fwd Nodes 1-3 AL SS 1 day
192 3.5.1.2.25.3 Put new fwd node in production, drain old node (samgfwd03, old: dOsrv66) AL SS 1 day
199 3.5.1.2.2.11.16 REX ops installs software on LCG/Germany fwd node AL SS 3 days
200 3.5.1.2.2.11.17 REX ops puts LCG/Germany fwd node back into system AL SS 1 day
206 3.5.1.2.2.10.6 REX ops installs software on LCG/UK fwd node AL SS 2 days
207 3.5.1.2.2.10.7 REX ops puts LCG/UK fwd node back into system AL SS 1 day
249 3.5.8.8 REX ops installs software on test LCG fwd node (d0srv47) AL SS 3 days
250 {f:}} 3.5.85 REX ops installs software on test queue node (old samgrid) AL SS 2 days
251 3.5.8.6 REX ops installs durable locations test machine AL SS 2 days
252 3.5.8.3 Trial use of SamGrid test stand AL SS 2 days
261 | 3.5.2.1.8 Deploy/observe tools for auto-clean up of OSG job queue (Fwd Node 3 re-installed) GG SS 3 days
314 3.5.5.17 Configure another forwarding node as a back-up health alarm server AL SS 2 days
201 3.5.1.2.2.11.18 Site and REX ops configure production LCG/Germany fwd node AL  SS,LCG 2 days
204 3.5.1.2.2.10.11 Review plan, get perms, check resources on Fwd Node AL  SS,LCG 3 days
208 3.5.1.2.2.10.8 Site and REX ops configure production LCG/UK fwd node AL  SS,LCG 2 days

Page 1




Start

Finish

Feb 3, '08

Feb 10, '08

Feb 17, '08

Feb 24, '08

sIMITIw]TI]F|s|sIM| TIW[TIE][S

siImM[TIwIT[F][S

SIMI|T]

Mon 1/28/08
Thu 10/25/07
Mon 2/18/08
Fri 3/14/08
Wed 2/20/08
Wed 2/20/08
Thu 2/21/08
Fri 2/22/08
Mon 2/25/08
Tue 2/26/08
Fri 2/29/08
Mon 3/17/08
Wed 3/19/08
Mon 3/3/08
Thu 3/6/08
Mon 3/10/08
Wed 3/12/08
Tue 2/26/08
Wed 3/12/08
Mon 3/3/08
Wed 3/12/08
Thu 3/20/08

Mon 2/25/08

sImM[TIWwW][TI]F]|S
AL

Tue 2/19/08
Mon 2/25/08
Fri 3/14/08
Fri 2/22/08
Wed 2/20/08
Thu 2/21/08
Fri 2/22/08
Mon 2/25/08
Thu 2/28/08
Fri 2/29/08
Tue 3/18/08
Wed 3/19/08
Wed 3/5/08
Fri 3/7/08
Tue 3/11/08
Thu 3/13/08
Thu 2/28/08
Thu 3/13/08
Tue 3/4/08
Fri 3/14/08

Fri 3/21/08

AL,ASB

= Track data migration to SAM storage

Oper

PME,SS [ Deploylobserv tools
' REX ops re-installs software on

Evalu

SS Gl

Page 2




Mar 2, '08 Mar 9, '08

Mar 16, '08 Mar 23, '08

Mar 30, '08

sIM[TIWI][TI]F]IS

sIM[TIw][T]F]s|s|IM|TIW|TIE]S

W[l TIF[s[sImM|ITIwWw[TI[FI[S
erations Policies doc: Release version v1.1 :
ge :
luate options for proceeding: std config, less space, old restore, etc.

ols for auto-clean up of SamGrid job queue

on Fwd Node 3

ode 3

tch to Fwd Nodes 1-3 :

t new fwd node in production, drain old node (samgfdeS, old: dOsrv66)

REX ops installs software on LCG/Germany fwd node
—SSE—R—EX—QF); puts LCG/Germany fwd node back into system

SS

3/14 ¢—MOOT-Site ops drains and take production fwd node offline
PN

REX ops installs software on test LCG fwd no
Wﬁware on test queue node (old samgrid)

- SS (I REX ops instal

SS

) Trial

I Deploy/obserye tools for auto-clean up of OSG job queue (F

). 4

d Node 3 re-in
3 SS E': Confjgure another forwarding
SS,LCGV: Site and REX ops configure production LCG/Germany fwd node

SS,LCG (~’Review plan, get perms,

h“ REX ops installs software on LCG/UK fwd node
SS EREX ops puts LCG/UK fwd node back into system%

le (dOsrv47)

SS

s durable locations test machine
use of SamGrid test stand
stalled)
ode as a back-up health alarm server

heck resources on Fwd Node

sIM[TIwW][TI]F]IS

SS,LCG S Site and REX ops configure production LCG/UK fwd node

Page 3




Project: DO Grid Production Computin
Date: Tue 2/19/08

Task
Split

Progress

Milestone @

Summary ﬁ

Project Summary

@

External Tasks

(T

External Milestone <

Deadline

<

Page 4




